

# PEABODY APARTMENTS HOPE VI REVITALIZATION

HOUSING AUTHORITY  
of COLUMBUS, GEORGIA

PROGRESS REPORT- No. 41  
September 2006

---



September 28 – E Wynnton Phase 1– 9 Home Program south side of 8<sup>th</sup> Street –  
Buildings 1, 2, 3, 4 under construction.

# PEABODY APARTMENTS HOPE VI REVITALIZATION

HOUSING AUTHORITY  
of COLUMBUS, GEORGIA

PROGRESS REPORT- No. 41  
September 2006

---



September 28 – Peabody Site - view along the new Olive Street from the traffic circle.  
Getting ready to complete paving. Building 19 at left with Building 10 and 11 beyond

# PEABODY APARTMENTS HOPE VI REVITALIZATION

HOUSING AUTHORITY  
of COLUMBUS, GEORGIA

PROGRESS REPORT- No. 41  
September 2006

---



September 28 – Peabody Site - view along the new Midland Street looking toward Talbotton Road from the traffic circle.  
Ready for final paving to complete connection to Talbotton Road.

# PEABODY APARTMENTS HOPE VI REVITALIZATION

HOUSING AUTHORITY  
of COLUMBUS, GEORGIA

PROGRESS REPORT- No. 41  
September 2006

---



September 28 – view of the green space around Buildings 1 and 3 (Building 3 at left)

# PEABODY APARTMENTS HOPE VI REVITALIZATION

HOUSING AUTHORITY  
of COLUMBUS, GEORGIA

PROGRESS REPORT- No. 41  
September 2006

---



September 28 – Management Office - view from traffic circle – swimming pool under construction in front of the building.